
  
DAWG Meeting #9 

Date:  Wednesday 25 November 2015 

Time:  10:00 – 11:15 

Venue: Gas Industry Co, Level 8, the Todd Building, 95 Customhouse Quay, Wellington   

Minutes 
Present  

 Anna Carrick 
 Brent Allen 
 Chris Bolton 
 Don Gray 
 Jim Raybould 
 Matthew Carnachan 
 Michael Grasty B. 
 
By teleconference:   
 Greg Redshaw  
 William Turner  

 

From Gas Industry Co: 
• Kerry Check 
• Pamela Caird 
• Patrick Wilson 
 Paul Cruse 
 Dave Weaver, Concept Consulting 

 Pam welcomed Paul Cruse to the meeting.  Paul will be taking over Pam’s responsibilities while she 
is away on sabbatical during calendar year 2016. 

1 Funding agreement 

 Gas Industry Co has received comments on the draft agreement from shippers and from Vector.  
Indications are that parties are now comfortable with the agreement. 

2 D+1 participation agreement (moved up from agenda #7) 

 Discussion turned to the D+1 participation agreement. 
 Don indicated that another version of the agreement would be sent out to shippers by the end 

of the week.  He is hopeful that it can be the final version.   
 One of the changes being made to the document is to add a provision that would allow it to be 

signed after 1 December but to take effect on 1 December.  Don noted that Vector would still 
need about a week to prepare for a change in regime, so the deadline for all signatures would 
be 7 December. 

 Unanimity is required for the agreement itself; the schedules to the agreement can be changed 
later without unanimous agreement 

 Washups will be treated in the normal fashion for December 
 If agreement is not reached in time for daily BPP to be implemented for December, then the 



earliest commencement date would be 1 February 2016. 
 Some shippers indicated that they were working to get internal approval for the agreement, 

but it is not certain that they will be able to sign by 7 December. 

3 D+1 Business rules 

  One issue in the Business rules remained unresolved:  what to do if one or more gas gate 
injection data points were missing?   

 After discussion around the table, attendees noted that the incidence of missing gate injection 
data was rare (Vector explicitly checks for missing data as part of its business day processes; 
experience with D+1 to date also suggests that it is a rare event), and so the simple, 
pragmatic course of action would be to treat the day as a non-Business Day.  The D+1 
Business Rules will reflect this decision. 

 In the event that this rule became problematic, then we could look to revisit it in future. 
 It was noted that Maui gate injection information could be missing as well as Vector gate 

information.  D+1 does not rely on TPWP information, though it may affect MDL’s ability to 
calculate cashouts for the day. 

 The D+1 Business Rules have been updated and are attached as they will be published. 
 

 A reminder about switching:  the D+1 model uses registry information to determine how to 
allocate ToU customers.  If a customer contract will take effect in advance of the switch being 
completed on the registry, the gaining and losing retailer can notify Gas Industry Co of the 
switch a minimum of 2 Business Days in advance to have it be accounted for in the D+1 
allocation. 

4 GEIP process 

  Using secure file transfer protocol (sftp) is more reliable and more secure than emailing data 
 Email is fragile:  it relies on a Windows login (so susceptible to breaking due to updates and 

restarts) 
 Registry participants already have the ability to use sftp to exchange files through the GIEP 

process available as part of the registry 
 The goal is to migrate to using solely the GIEP process for data inputs and to distribute D+1 

allocation results 
 There is one Vector-metered site that is calculated by difference and so cannot come through 

with the other AMS-metered ToU information.  There was discussion about the feasibility of 
incorporating the difference calculation into the D+1 model 

 Dave mentioned that at the moment, D+1 results are published to both the production and 
test registries, but he is discontinuing the test registry 

5 Other issues 

  Gas Industry Co presented a timeline of the processes that will occur on Business Days once 
BPP calculations are done.  Attendees requested that GTA timeframes be added.  (Table 
attached – let us know if you’d like further additions) 

 In the event that D+1 allocations are re-run to correct an error, and the re-run is completed 
prior to Vector’s deadline for data, then Gas Industry Co will notify Vector and retailers to 
ensure that the later run is used in BPP calculations.   

 All errors and inaccuracies with the D+1 allocations will be washed up at the interim allocation. 
 The D+1 system will be running between Christmas and New Year, so shouldn’t prevent them 

from being Business Days (if they are also Business Days for Vector) 
 


